

Communication

Date	2 July 2026
Team id	XXXXX
Project name	Opti crop: smart Agricultural production optimization Engine
Maximum marks	1 mark

Communication plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks, project progress, and resolve issues.
2	Progress Update	Weekly	Google Meet	Team Members & Project Guide	Review completed work and plan upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp	Development Team	Discuss coding issues, debugging, and model integration.
4	Project Review	Bi-Weekly	Google Meet	Team & Project Guide	Review project milestones and receive feedback.
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice project presentation and demonstrate the application.
6	Documentation Review	Once	Google Docs / Microsoft Word	Entire Team	Verify project documentation before final submission.

Communication challenges &resources :

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team schedules.	Conducted meetings at mutually convenient times and shared updates through WhatsApp.
2	Delays in completing assigned development tasks.	Redistributed tasks among team members and monitored progress regularly.
3	Issues during machine learning model integration with the Flask application.	Collaboratively debugged the application, tested the integration, and resolved compatibility issues before deployment.